
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Artesia, Bell, Commerce, Compton, Cudahy, Downey, 
Huntington Park, Long Beach, Lynwood, Maywood, Montebello, Pico Rivera, South Gate, and 
Vernon and in the unincorporated communities of East Rancho Dominguez.

SUBJECT

December 01, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
CITIES OF ARTESIA, BELL, COMMERCE, COMPTON, CUDAHY, DOWNEY, HUNTINGTON

PARK, LONG BEACH, LYNWOOD, MAYWOOD,
MONTEBELLO, PICO RIVERA, SOUTH GATE, AND VERNON AND

IN THE UNINCORPORATED COMMUNITY OF EAST RANCHO DOMINGUEZ
(SUPERVISORIAL DISTRICTS 1, 2, AND 4)
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Find that the requested changes in work have no significant effect on the environment and approve
the changes and increased contract amounts for the following construction contracts:

•     Project ID No. RDC0013744 - Myrrh Street, et al., to reconstruct roadway pavement; construct
curb and gutter, sidewalk, driveways, and curb ramps; and install striping and pavement markings, in
the City of Compton and the unincorporated community of East Rancho Dominguez, being
performed by Tyner Paving Company, for various miscellaneous changes required to complete the
work as intended with an increase in the contract amount of $52,449.14.

•     Project ID No. RDC0014619 - Truck Impacted Intersection Project, Groups A & B, Phase I, to
construct intersections and medians, modify and synchronize traffic signals, and install striping and
pavement markings, in the Cities of Bell, Commerce, Cudahy, Huntington Park, Maywood,
Montebello, Pico Rivera, South Gate, Vernon, Lynwood, Artesia, Downey, and Long Beach, being
performed by Alliance Streetworks, Inc., for various miscellaneous changes required to complete the
work as intended, with an increase in the contract amount of $28,900.74.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limits, which are required to complete
Project ID Nos. RDC0013744 and RDC0014619.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals
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These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases in the amounts of $52,449.14
and $28,900.74, respectively.

Funding for these Projects are as follows:  Project No. RDC0013744 is included in the Second
Supervisorial District's Road Construction Program in the Fiscal Year 2009-10 Road Fund Budget
and Project No. RDC0014619 is included in the First, Second, and Fourth Supervisorial District's
Fiscal Year 2009-10 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts, for the construction of public works improvements, was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director of Public Works 
or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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Respectfully submitted,

GAIL FARBER

Director

c:  Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:

GF:JTS:ss

Enclosures
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CHANGE IN WORK (AUTHORIZE) 
December 1, 2009 
 
 
 
PROJECT ID NO. RDC0013744 - MYRRH STREET, ET AL. (City of Compton and in 
the unincorporated community of East Rancho Dominguez), Supervisorial District 2 
Contractor:  Tyner Paving Company 
 
Project Description:  
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, and curb ramps; installation of striping and pavement markings; and the 
performance of other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $26,119.14 
(2) Regrade Curb and Gutter   6,000.00 
(3) Additional Tree Removal and AC Pavement   20,330.00 
 
 Total $52,449.14 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) A portion of the proposed curb and gutter will have to be modified and adjusted in 
order to meet existing field conditions.  This work is not shown on the plans. 
 
(3) It will be necessary to remove existing trees that are causing damage to the 
sidewalks and pavement.  This work is not shown on the plans. 
 
The costs for Items 1 and 3 will be based on contract unit price.  The cost for Item 2 will 
be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.   
 
Four additional working days will be required because of these changes. 
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Financial Information: 
 
These changes in work are included in the Second Supervisorial District's Road 
Construction Program in the Fiscal Year 2009-10 Road Fund Budget  
 
Revised Contract Amount: 
 
 Original contract amount $440,827.40 
 Changes in work to be authorized      52,449.14 
 
 Revised contract amount $493,276.54 
 
 Percent total change to original contract amount      12% 
 
KA:en 
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CHANGE IN WORK (AUTHORIZE) 
December 1, 2009 
 
 
 
PROJECT ID NO. RDC0014619 - TRUCK IMPACTED INTERSECTION PROJECT, 
GROUPS A & B, PHASE I (Cities of Bell, Commerce, Cudahy, Huntington Park, 
Maywood, Montebello, Pico Rivera, South Gate, Vernon, Lynwood, Artesia, Downey, and 
Long Beach) Supervisorial Districts 1, 2, and 4, Contractor:  Alliance Streetworks, Inc.  
 
Project Description: 
 
Construction of Portland cement concrete intersections and medians, modification and 
synchronization of traffic signals, installation of striping and pavement markings, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities, City of Maywood ($17,393.30) 
(2) Reconstruct Curb Ramps, Gutter, and Sidewalk, City of Maywood 10,860.00 
(3) Modify Traffic Signal System, City of Maywood 39,580.00 
(4) Reconstruct Existing Concrete Pavement, City of Bell 9,130.00 
(5) Reconstruct Existing Curb Ramp, City of Bell 3,000.00 
(6) Variations in Bid Quantities, City of Bell (  27,320.50) 
(7) Install Detectable Warning Surface, City of Bell 6,780.00 
(8) Modify Underground Detector Loops, City of Bell 1,754.54 
(9) Clean Underground Conduits, City of Bell 5,000.00 
(10) Striping of Pedestrian Crosswalks, City of Pico Rivera (   2,490.00) 
   
 Total $28,900.74 
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Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract value reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities used within the City of Maywood. 
 
(2) It will be necessary to reconstruct the existing curb ramps and install a pedestrian 
detectable warning surface at the intersection of Atlantic Boulevard and Slauson 
Avenue in the City of Maywood.  The cost for this work will be paid by the City of 
Maywood. 
 
(3) It will be necessary to modify the existing underground traffic signal conduits at the 
intersection of Atlantic Boulevard and Slauson Avenue in the City of Maywood to 
construct the new pavement section to the correct depth.  This work is not shown on the 
plans.  The costs incurred for this work will be paid by the City of Maywood. 

 
(4) Exploratory excavations will be necessary to reconstruct various segments of 
existing concrete pavement at the intersection of Atlantic Boulevard and Florence 
Avenue in the City of Bell.  The cost for this work will be paid by the City of Bell. 
 
(5) As a result of the underground electrical work, it will be necessary to reconstruct 
the existing curb ramp located at the northwest corner of the intersection of Atlantic 
Boulevard and Florence Avenue, in the City of Bell.  The cost for this work will be paid 
by the City of Bell. 

 
(6) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract value reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities used within the City of Bell. 
 
(7) To comply with Americans with Disabilities Act standards, it will be necessary to 
install a detectable warning surface on all corners at the intersection of Eastern Avenue 
and Bandini Street in the City of Bell.  The cost for this work will be paid by the City of 
Bell. 

 
(8) It will be necessary to modify the underground traffic detector loop wires to 
accommodate the configuration of the existing advance detector loops at the 
intersection of Eastern Avenue and Bandini Street in the City of Bell.  The cost for this 
work will be paid by the City of Bell. 
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(9) It will be necessary to clean debris out of the existing underground conduits at the 
intersection Eastern Avenue and Bandini Street in the City of Bell.  The cost for this 
work will be paid by the City. 
 
(10) It will be necessary to eliminate the proposed striping of the crosswalks at the 
intersection of Rosemead Boulevard and Whittier Boulevard in the City of Pico Rivera 
as the intersection was reconstructed with color concrete and the striping is no longer 
needed. 

 
The costs of Items 1, 2, 5, 6, 10, and a portion of Items 3 and 4 will be based on 
contract unit prices.  The remainder of the costs for Items 3 and 4 and the full cost for 
Item 9 will be based on a time and materials basis as provided in Subsection 3-3 of the 
contract specifications.  The costs for Items 7 and 8 are stipulated as provided in 
Subsection 3-2 of the contract specifications. 
 
Financial Information: 
 
This project is entirely within the jurisdictional limits of the Gateway Cities Council of 
Governments (COG).  County-COG Cooperative Agreement No. 73356 provides for the 
County to perform the preliminary engineering and administer the construction of the 
project with the Los Angeles County Metropolitan Authority (MTA) using Federal, State, 
and MTA funds to finance a portion of the project costs and the COG to finance the 
remaining share of the project cost.  This project is included in the Fiscal Year 2009-10 
Road Fund Budget. 
 
Four additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $5,681,098.40 
Changes in work previously approved 
   by your Board 745,725.15 
Changes in work to be authorized          28,900.74 
 
Revised contract amount $6,455,724.29 
 
Percent total change to original contract amount 14% 
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